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ISSUE

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for all components of local grant
projects are available for allocation only until the end of the fiscal year identified in the State
Transportation Improvement Program.  The guidelines further stipulate that the Commission may
approve waivers to the timely use of funds deadlines one time only for up to twenty months in
accordance with Section 14529.8 of the Government Code.

The Commission has programmed $1,315,000 in FY 2001-2002 for the two projects on the attached
list.  The implementing agencies, the Town of Paradise and Ventura County, have been unable to
allocate the funds and do not anticipate allocating the funds by the June 30, 2002 deadline.  The
attachment shows the details of each project and the delays that have resulted in the extension requests.
The project sponsors request extensions.  The planning agencies concur.

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
TOTAL

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 Town of Paradise

Butte

PPNO: 1L24
Clark/Skyway Signal Project

$0
$0
$0
$607
$607

18 months

12/31/2003

Support – meets STIP guidelines

The recent bankruptcy filing by PG&E caused the City to miss many internal deadlines related to utility relocation issues.
Nearly $2 million in Rural 20-A underground utility funding that was available for the Town of Paradise is now tied up in
bankruptcy court.  This makes any utility relocation solution that involved underground utilities very difficult.  With this in
mind, the Town is requesting a time extension of 18 months so they can better analyze the potential solutions as they
proceed with PS&E, and make use of the best and most economical solution, not simply the fastest option.  It is likely that if
underground utility solutions are not available, additional right of way issues will develop, since there physically is not
room to relocate the overhead utilities without encroaching on the existing commercial structure at the northwest corner of
the intersection.  In addition, the Town anticipates that they already need to acquire right of way from up to nine parcels in
contrast to the initial estimate of five parcels.  This will increase the work of the right of way consultant, as well as increase
the potential for the necessity of an eminent domain proceeding.

2 Ventura County
Ventura

PPNO: 2956
Santa Clara Ave/Central Ave
Intersection Improvement

$0
$0
$0
$708
$708

7 months

01/31/2003

Support, meets STIP guidelines

Delivery of the project has been delayed by two major factors: (1) Environmental Document: This delay has been caused by
several local groups which oppose the future widening of Santa Clara Avenue from two to four lanes.  Despite public
meetings and revisions to the EIR to accommodate citizen concerns, additional opposition was manifested that required
additional revision to the initial draft EIR and additional public review.  Since then, additional public meetings and a public
hearing have been held.  (2) Preliminary Engineering: It was expected that the County would be fully responsible to design
and fund all of the improvements when this project was initially defined.  Preliminary engineering was delayed in June
when the Agency became aware that some of the improvements would likely overlap future improvements to be conducted
by the Flood Control District (FCD).  Because FCD had not yet programmed these improvements, it required that they
perform planning and engineering.  In August, FCD agreed to participate in funding them when found that these
improvements were to their benefit.  Negotiations were concluded with FCD in September and the County resumed
preliminary engineering.  These issues are expected to delay the project by 7 months.  District staff recommends 7 months,
which will match the request by the local agency.
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